

DVVP College of Engg
Vilad Ghat
Ahmednagar
State Name : Maharashtra, Code : 27

Journal Voucher

No. : 167

Dated : 3-Aug-2020

Particulars		Debit	Credit
Repairs & Maint. Building	Dr	9,422.00	
To Suryavanshi K K (TDS)			71.00
To Suryavanshi K.K.(Sec.Depo.)			471.00
To Suryavanshi K K (Sr,Cr.)			8,880.00
Agst Ref -	8,880.00 Cr		
On Account of :			
Being Exp incurred on Repair & Maint. Building Account (Providing & Fixing Aluminium Sliding Window For Powehouse of Engg College) As per MB no 468 Dt.24-06-20 Page no 122 to 123			
		₹ 9,422.00	₹ 9,422.00




w
Authorised Signatory




Dr.Vithalrao Vikhe Patil Foundation's
Dr.vithalrao Vikhe Patil College of Engineering,
Vilad Ghat, Ahmednagar.

R.A. BILL ABSTRACT

1st & Final R.A. Bill

Name of the work		Providing & Fixing Aluminium Sliding Window for Powerhouse of Engineering College	
Name of the Contractor		K K Suryawanshi	
Running Bill No.		Estimated Cost	9422
Running Bill Date		Percentage	
M.B.No.	468	Sanction Tender Cost	
Page No.	122 to 123	Time Limit	
Agreement Date		Date of Time Limit	
Work Order No. & Date		Penalty Rate	
DVVPFA/CIVIL/2020	24/06/2020	Delay Period	
Particular		Amount Rs	
Total Work Done Rs.			9422
Less:			0
		Net work done	9422
Add-Material Advance			0
Add- Work Advance			0
		Total Rs.	9422
Less- DEDUCTIONS			
1.Material Advance			
2.Work Advance			
3.Mobilization Advance			
4.Cement Advance			
5.S.D./EMD	$9422 \times 5\% = 471$		
6.TDS	$9422 \times 0.75\% = 71$		542
7.Works Contract Tax			
8.Material Dubber Supply			
9.Penalty			
10.ISD			
Total DeductionRs.			542
			8880
Rs. Eight Thousand Eight Hundred Eighty Only			
Ch.No.	Date	Rs	
Ch.No.	Date	Rs	
Ch.No.	Date	Rs	
MB Recorded By		Signature	
MB Checked By		Signature	
Contractor		Signature	
 Chief Civil Engineer		 Chief Accountant	
		 Principal	


06/07/2020

डॉ. विठ्ठलराव विखे पाटील फौंडेशन

वडगांव गुप्ता, (विळद घाट), अहमदनगर

डीव्हीव्हीपीएफओ/सिक्कील/२०२०/

दि. २४/०६/२०२०

कार्यालयीन टिप्पणी

विषय:- अभियांत्रिकी महाविद्यालयामधील पॉवर हाउसला अल्युमिनिअम स्लायडिंग विंडो बसवून घेणेस मंजूरी मिळणेबाबत.


महोदय,

आपल्या संस्थेचे अभियांत्रिकी महाविद्यालयामधील पॉवर हाउसला अल्युमिनिअम स्लायडिंग विंडो बसवून मिळावी अशी मागणी डि.पी.नं. ४५ दि. १४/०२/२०२० नुसार इलेक्ट्रीकल इंजि. यांनी मागणी केलेली आहे. सदर कामास रु. ९,४२२/- खर्च अपेक्षित आहे.

सदर काम मे. सुर्यवंशी के.के, लोणी, यांच्याकडून करून घेणेस मंजूरी मिळावी ही विनंती.

कळावे,


आपला विश्वासू,


सिक्कील इंजिनिअर

✓ मंजूर / नामंजूर


संचालक (टेक्नीकल)

डॉ. विठ्ठलराव विखे पाटील फौंडेशन
वडगांव गुप्ता, (विळद घाट), अहमदनगर.


सेक्रेटरी जनरल

डॉ. विठ्ठलराव विखे पाटील फौंडेशन
वडगांव गुप्ता, (विळद घाट), अहमदनगर.

Estimate for -

providing & fixing aluminium sliding window for power house of Engineering college

Est. 2019-2020

- 1) Providing & fixing green marble 18 to 20 mm thick for window opening

$$\frac{1024}{280}$$

$$1.72 \times 1.185 \times 0.26 = 0.61$$

$$1.72 \times 1.185 \times 0.26 = 0.61$$

$$1.22 \text{ sqm} \times 1823 = \text{Rs } 2224 = 06$$

- 2) Plt Aluminium sliding window including all samples

$$\frac{121}{322}$$

$$1 \times 1 \times 1.5 \times 1.15 = 1.32 \text{ sqm} \times 4924 = \text{Rs } 6499 = 68$$

- 3) Plt mosquito net with Aluminium frame in all samples

$$1 \times 0.52 \times 1.11 = 0.58 \text{ sqm} \times 1183 = \text{Rs } 687 = 97$$

$$\text{Rs } 9421 = 71$$

$$\text{say } 9422 = \text{Rs } 00$$

(Signature)
CIVIL ENGINEER
 Dr. Vithalrao Vikhe Patil
 Foundation, Ahmednagar

14/02/2020

Yogesh Khary
15/2/2020

45

Elect. maint Dept.

प्रति,

मा. प्राचार्य,
डॉ. वि. वि. पा. अभियांत्रिकी महाविद्यालय, विक्रमगढ़.

विषय = पॉवर हाउस येथे नविन शिडकी 4'x6'
पाडून मिळणेबाबत.

संदर्भ - मा. उपसंचालक (तांत्रिक) यांचे सूचनेप्रमाणे.

महोदय,

वरील संदर्भित विषयात अनुसदन, आपले महा-
विद्यालयाला पॉवर हाउस येथे A/c-Circulation करिता
तसेच नविन 120 KVAR APFC Panel बसविणे प्रस्तावित
आहे. पॉवर हाउस येथे गरम जस्त होत असल्याने त्याला
जमूड केल्याप्रमाणे लिफ्टिल मेन्टरेन्स विभागाकडून तात्काळ
काम करून मिळावे, ही विनंती.

① शिडकी - साईज - 4'x6' → 01 नं.

व झडपा सरित

② सज्जा — 2 नं. (पावसाचे पाणी येवून ये थाकरीत)

आपले माहितीकृत व पुढील कार्यवाहीसकट सविनय सार.

Civil maint


W
14/02

[Signature]
14/02

आपला विश्वासू,

[Signature]
Elect Engr

[Elect. maint Dept.]



K.K. SURYAWANSHI

Engineers & Contractors

Loni Kd, Tal : Rahata, Dist : Ahmednagar, Mob. 9822096517

Date :- 24/06/20 20

माननीय संप्रदरी साहब,

डॉ. वि. विरगे पाटील फाउंडेशन, निवृत्तधाल, अहमदनगर.

विषय - इंजिनिअरींग कॉलेज में कक्षाओं में पावर हाउस करिवा
माथिल व विंडो, वसतिगृह बनाना.

महोदय,

वरिष्ठ विषयगत अनुसंधान कार्यालय करिवा में, मरी
आपले इंजिनिअरींग कॉलेज में वरिष्ठ कामगार पुराई करिवा
आले. आप कामची वरिष्ठ आपणा मरी सावर करिवा आले.
मरी आपणा सावर कामची वरिष्ठ कामगार हाउस करिवा वरिष्ठ
आप हाउस करिवा.

कलक.

आ. वि.

(Signature)

CIVIL ENGINEER

Dr. Vithalrao Vikhe Patil

Foundation, Ahmednagar

K.K. Suryawanshi
Loni Kd. - 413713

Name of work - Providing & fixing Aluminium sliding window
for Power house, Engineering college, Nagpur.
Name of contractor - Shri - K. K. Suryawanshi, Loni.

No.	Description of Items	No.	Lm	Bm	Hm	Qty.
1)	Pr. & fixing green marble	2x2	1.185	0.26	1.22	1.22 sq.m
2)	Pr. & fixing sliding window	1	1.15	-	1.15	1.32 sq.m
3)	Pr. & fixing mosquito net jali shutter	1	0.54	-	1.11	0.59 sq.m

ABSTRACT SHEET

Item No.	Description of Item	Qty	Unit	Rate	Per Unit	Amount
1)	Pr. & fixing green marble.	1.22	sq.m	1823/-	sq.m	2224 = 06
2)	Pr. & fixing sliding window	1.15	sq.m	4924/-	-11-	6499 = 68
3)	Pr. & fixing jali shutter	0.59	sq.m	1183/-	-11-	697 = 97
	recovery -			Say B -		9,422/-
	S.D. 5% on Rs. 9422/-	-	471 = 00			
	I.T. 0.75% on Rs. 9422/-	-	71 = 00			
			542 = 00			
					+) 542 = 00	
				Total Payable Rs -		8,880/-

Vikhe Patil
CIVIL ENGINEER
Dr. Vilhalrao Vikhe Patil
Foundation, Ahmednagar

K.K. Suryawanshi
K.K. Suryawanshi
Engineer & Contractor
Loni, Tal. Rahata, Dist. A. Nagar.