

Journal Voucher

Dated : 7-Jan-2021

On Account of :

Colouring to Entrance Lobby for Engineering
College New Admin Building For Engg
College As per M.B. No 403 Page No 181 to
182 Dt 02/11/2020

Authorised Signatory

Prepared by

Checked by

Verified by

Dr.Vithalrao Vikhe Patil Foundation's
Dr.vithalrao Vikhe Patil College of Engineering,
Vilad Ghat, Ahmednagar.

R.A. BILL ABSTRACT

1st & Final Bill

Name of the work	Colouring to Entrance lobby for Engineering College New Admin Building for Engineering College		
Name of the Contractor	M/s. Suryaputra Arts		
Running Bill No.		Estimated Cost	6160
Running Bill Date		Percentage	
M.B.No.	403	Sanction Tender Cost	
Page No.	181 to 182	Time Limit	
Agreement Date		Date of Time Limit	
Work Order No. & Date		Penalty Rate	
PDVVPFA/Civil/2020 dt.02/11/2020		Delay Period	
Particular		Amount Rs	
Total Work Done Rs.			6160
Less: Previous R.A.Bill			0
		Net work done	6160
Add-Material Advance			0
Add- Work Advance			0
Add-			0
		Total Rs.	6160
Less- DEDUCTIONS			
1.Material Advance			
2.Work Advance			
3.Mobilization Advance			
4.Cement Advance			
5.S.D./EMD	6160 X 5% = 308		
6.TDS	6160 X 0.75% = 46		
7.Works Contract Tax			
8.Electricity Charges			
9.Penalty			
10.ISD			
Total DeductionRs.		354	354
			5806
Rs. Five Thousand Eight Hundred Six only			
Ch.No.	Date	Rs	
Ch.No.	Date	Rs	
Ch.No.	Date	Rs	
MB Recorded By			Signature
MB Checked By			Signature
Contractor			Signature

Chhinkar
Chief Civil Engineer

Am
Accountant

Yare
Chief Accountant

W
Principal

Antekar

डॉ. विठ्ठलराव विखे पाटील फाउंडेशन

वडगांव गुप्ता, (विळद घाट), अहमदनगर

डीव्हीव्हीपीएफअ / सिव्हील / २०२० /

दि. ०२/११/२०२०

कार्यालयीन टिप्पणी

विषय:— अभियांत्रिकी महाविद्यालयाचे नवीन अॅडमिनिस्ट्रेटिव्ह ब्लॉक मधील एन्ट्रान्स लॉबीला कलरींग करून घेणेस मंजूरी मिळणेबाबत.

महोदय,

आपल्या संस्थेचे अभियांत्रिकी महाविद्यालयाचे नवीन अॅडमिनिस्ट्रेटिव्ह ब्लॉक मधील एन्ट्रान्स लॉबीला कलरींग करून घेणे गरजेचे आहे. सदर कामास रु. ६,१६०/- खर्च अपेक्षित आहे.

तरी सदर काम मे. सुर्यपुत्रा आर्टस्, लोणी, यांच्याकडून करून घेण्यास आपली मंजूरी मिळावी ही विनंती.

कळावे,

आपला विश्वासू,

sidhinh
सिव्हील इंजिनियर

✓ मंजूर / नामंजूर

[Signature]
संचालक (टेक्नीकल)

डॉ. विठ्ठलराव विखे पाटील फाउंडेशन
वडगांव गुप्ता, (विळद घाट), अहमदनगर.

[Signature]
सेक्रेटरी जनरल

डॉ. विठ्ठलराव विखे पाटील फाउंडेशन
वडगांव गुप्ता, (विळद घाट), अहमदनगर.

Estimate for - colouring to Ext Lobby for Engineering college new Admin. Building for Engineering college

1) P/A oil bound all over in
single coats - each are completed

Lobby wall both side	1x2 x 16.5' x 19.10' = 650.82 ✓
	1x2 x 3.2' x 19.10' = 125.72 ✓
Beam below	1x2 x 1.8' x 6.8' = 22.27 ✓
Beam in side	1x1 x 28.0' x 3.3' = 91.00 ✓
	1x1 x 21.0' x 2.3' = 6.36 47.25 ✓
door Jam	1x2 x 21.7' x 0.5' = 8.84 ✓
	2x 6.7' x 0.5' = 5.39 ✓
with lobby wall	1x1 x 12.3' x 8.3' = 101.06 ✓
Passage	1x1 x 9.5' x 4.0' = 37.64 ✓
	1x1 x 11.0' x 3.1' = 43.01 ✓
	1x1 x 39.10' x 2.0' = 79.66 ✓
	1x1 x 11.7' x 2.5' = 27.90 ✓
	1x1 x 20.8' x 2.2' = 44.85 ✓
	1x1 x 1.10' x 3.1' = 5.63 ✓
	1x1 x 2.7' x 3.9' = 9.67 ✓
	1x 5.4' x 3.0' = 15.99 ✓
	1x 3.10' x 3.10' = 14.66 ✓
	1x 8.0' x 2.10' = 22.64 ✓


$$\frac{1313.11}{1354.00} \text{ sqft x 4.00} = 5416.00 = 5252.44$$

2) P/A oil paint in single
coats - each are
completed

Lobby wall	1x2 x 16.5' x 2.5' = 79.09 ✓
	1x2 x 3.2' x 2.5' = 15.27 ✓
	1x2 x 1.8' x 2.5' = 8.04 ✓
	1x2 x 0.5' x 2.5' = 1.97 ✓
	1x1 x 12.3' x 2.6' = 30.62 ✓
	1x1 x 9.5' x 2.6' = 23.52 ✓
	1x1 x 11.0' x 2.6' = 27.70 ✓
	<u>186.01</u> sqft x 4.00 = 744.04

$$\frac{744.04}{5996.48} = 6,160.00$$

Civil Engineer
Dr. Vithalrao Vikhe Patil
Foundation, Ahmednagar



Suryaputra Art's

Building Painting Contractor, Sign Board, Hording

Loni Kd; Tal Rahata, Dist. A'nagar

Tupe Bhausaheb Kerunath, Mob :- 9822531058

No.


Date - / / 200

ABSTRACT

1) P/A Oil Bond Distemper in Single Coat - $1354.00 \text{ Sq. Ft} \times 4.00 \text{ Sq. Ft} = 5416.00$

2) P/A Oil Paint in Single Coat - $186.01 \text{ Sq. Ft} \times 4.00 \text{ Sq. Ft} = 744.04$

Rs = 6160.00



Suryaputra Art's

Building Painting Contractor, Sign Board, Hording

Loni Kd; Tal Rahata, Dist. A'nagar

Tupe Bhausaheb Kerunath, Mob :- 9822531058

No.

Date 2/11/2020

Name of work - colouring work for Entrance lobby for Engineering College.
New Admin Building for Engineering College -

1) P/A Oil Bond Distemper in ^{Single} ~~Two~~ Coats etc all complet,

Lobby bath side wall - $1 \times 2 \times 16'5'' \times 19'10'' = 650.82$

glass side front - $1 \times 2 \times 3'2'' \times 19'10'' = 125.72$

Beam Below - $1 \times 2 \times 1'8'' \times 6'8'' = 22.27$

Beam Side - $1 \times 1 \times 28'0'' \times 3'3'' = 91.00$

- $1 \times 1 \times 21'0'' \times 2'3'' = 47.25$

door Jam - $1 \times 1 \times 21'7'' \times 0'5'' = 8.84$

- $1 \times 2 \times 6'7'' \times 0'5'' = 5.39$

Lift lobby wall - $1 \times 1 \times 12'3'' \times 8'3'' = 101.06$

Parame - $1 \times 1 \times 9'5'' \times 4'0'' = 37.64$

- $1 \times 1 \times 11'0'' \times 3'11'' = 43.01$

- $1 \times 1 \times 39'10'' \times 2'0'' = 79.66$

- $1 \times 1 \times 11'7'' \times 2'5'' = 27.90$

- $1 \times 1 \times 20'8'' \times 2'2'' = 44.85$

- $1 \times 1 \times 1'10'' \times 3'1'' = 5.63$

- $1 \times 1 \times 2'7'' \times 3'9'' = 9.67$

- $1 \times 1 \times 5'4'' \times 3'0'' = 15.99$

- $1 \times 1 \times 3'10'' \times 3'10'' = 14.66$

- $1 \times 1 \times 8'0'' \times 2'10'' = 22.64$

1354.00 Sq ft

2) P/A Oil Paint in Single Coat

Lobby wall - $1 \times 2 \times 16'5'' \times 2'5'' = 79.09$

- $1 \times 2 \times 3'2'' \times 2'5'' = 15.27$

- $1 \times 2 \times 1'8'' \times 2'5'' = 8.04$

- $1 \times 2 \times 0'5'' \times 2'5'' = 1.97$

- $1 \times 1 \times 12'3'' \times 2'6'' = 30.62$

- $1 \times 1 \times 9'5'' \times 2'6'' = 23.52$

- $1 \times 1 \times 11'0'' \times 2'6'' = 27.50$